

PROJECT CHARTER: ELITE HYDRO CONSTRUCTIONS

GENERAL PROJECT INFORMATION

PROJECT NAME		PROJECT MANAGER	PROJECT SPONSOR
Smart City Water Supply		S. NITESWARA SAI	PMC
EMAIL	PHONE	ORGANIZATIONAL UNIT(S)	
nsampath@student.edu.in	+91 9182432128	Operations, and Project Management	
GREEN BELTS ASSIGNED		EXPECTED START DATE	EXPECTED COMPLETION DATE
Wendy Williams (Project Management)		02/11/2025	01/11/2027
BLACK BELTS ASSIGNED		EXPECTED SAVINGS	ESTIMATED COSTS
Rakesh Agarwal (Director of Operations)		₹5 Crores	₹500 Crores

PROJECT OVERVIEW

PROBLEM OR ISSUE	There is a problem with the current water supply system in Zone-III of Pune, likely suffering from inefficient distribution, significant water loss (leakage), and non-revenue water (NRW), which requires modernizing to a reliable 24x7 supply.
PURPOSE OF PROJECT	To implement a Smart Water Supply and Distribution System for Zone-III of the city, covering 150,000 households, and ultimately to provide 24x7 water supply.
BUSINESS CASE	The core business case is operational efficiency and sustainability. By using smart metering and leakage detection via IoT technologies, the project aims to reduce water loss (leakage), ensure a reliable 24x7 supply, and provide better water management, which leads to reduced operational costs and increased revenue collection.
GOALS / METRICS	1. Assurance: Achieve a 24x7 water supply to 150,000 households. 2. Efficiency: Enable smart metering for accurate billing and consumption monitoring. 3. Sustainability: Implement leakage detection to minimize water wastage.
EXPECTED DELIVERABLES	1. Functional Smart Water System: A fully integrated Smart Water Supply and Distribution System in Zone-III. 2. Infrastructure: The installation and commissioning of IoT technologies (sensors, meters, data infrastructure). 3. Metering: Installation of smart meters across 150,000 households. 4. Management System: A working SCADA system for real-time monitoring and control.

PROJECT SCOPE

WITHIN SCOPE	Implementing a Smart Water Supply and Distribution System for 150,000 households in Zone-III to ensure a 24x7 water supply using smart metering, IoT, and leakage detection.
OUTSIDE OF SCOPE	The project is limited to Zone-III of Pune and does not include pan-city projects like city-wide waste management, broader smart city mobility solutions, or non-water utility infrastructure upgrades.

TENTATIVE SCHEDULE

KEY MILESTONE	START	FINISH
Form Project Team / Preliminary Review / Scope	12/05/20XX	01/11/20XX
Finalize Project Plan / Charter / Kick Off	12/06/20XX	02/01/20XX
Define Phase	12/07/20XX	02/02/20XX
Measurement Phase	12/08/20XX	02/10/20XX
Analysis Phase	12/09/20XX	02/26/20XX
Improvement Phase	01/10/20XX	03/10/20XX
Control Phase	02/08/20XX	03/08/20XX
Project Summary Report and Close Out	04/23/20XX	06/23/20XX

RESOURCES

PROJECT TEAM	Janine Remagio - Project Manager David Coen - Chief Engineer Rita Preze - CFO	Lisa Jones - QA Director Donald Smythe - Field Engineer
SUPPORT RESOURCES	Operations, Project Management, Engineering	
SPECIAL NEEDS	TBD	

COSTS

COST TYPE	VENDOR / LABOR NAMES	RATE	QTY	AMOUNT
Labor	Electro Charge Logistics, Inc.	\$78.00	200	\$15,600.00
Labor	Level 1 EVS	\$46.00	100	\$4,600.00
Labor	Level 2 EVS	\$58.00	50	\$2,900.00
Labor	EVC Fast Chargers	\$85,000.00	1	\$85,000.00
Labor	Battery Vendor	\$79,879.00	3	\$239,637.00
Supplies	Power Conversion System Vendor	\$68,686.00	1	\$68,686.00
Miscellaneous	Third-Party Software	\$68,768.00	0	\$ -
TOTAL COSTS				\$416,423.00

BENEFITS AND CUSTOMERS

PROCESS OWNER	S. Niteswara Sai - Project Manager
KEY STAKEHOLDERS	Pune Municipal Corporation (PMC)
FINAL CUSTOMER	15000 Households that are goanna live there.
EXPECTED BENEFITS	• Operational Efficiency. • Service and Quality. • Financial/ Revenue. • Data and Planning.

TYPE OF BENEFIT	BASIS OF ESTIMATE	ESTIMATED BENEFIT AMOUNT
Specific Cost Savings	Estimator's projections	\$25,000.00
Enhanced Revenues	Finance's projections	\$92,500.00
Higher Productivity (Soft)	Project management's estimations	\$17,500.00
Improved Compliance	Operations' estimations	\$12,000.00
Better Decision Making	Project management's estimations	\$18,500.00
Less Maintenance	Project management's estimations	\$26,000.00
Other Costs Avoided	Finance's projections	\$46,250.00
TOTAL BENEFIT		\$237,750.00

RISKS, CONSTRAINTS, AND ASSUMPTIONS

RISKS	• Implementation and Schedule. • Technology & Data. • Project Integration. • Adoption & Maintenance.
CONSTRAINTS	• Urban traffic and closure problems. • Potential protests and resistance from public. • Cyber Security threat in IoT.
ASSUMPTIONS	• Timely availability of Central and State Government Funds. • Coordination among Engineers and IoT contractors. • Clearances given before construction.

PREPARED BY	TITLE
S. NITESWARA SAI	Project Manager